

# MAP



The Mesoscale Alpine Programme

**version 4.1**

1 Sept

1999

## *Implementation Plan*



## TABLE OF CONTENT

Table of content	i
Editorial	vii
<b>1 Operations Overview</b>	<b>1-1</b>
1.1 Summary of scientific projects and objectives	1-1
1.1.1 P1: Orographic Precipitation Mechanisms	1-1
1.1.2 P2: Incident Upper-Tropospheric PV Anomalies	1-2
1.1.3 P3: Hydrological Measurements for Flood Forecasting	1-2
1.1.4 P4: Dynamics of Gap Flow	1-2
1.1.5 P5: Unstationary aspects of Foehn in a Large Valley	1-2
1.1.6 P6: Three-Dimensional Gravity Wave Breaking	1-3
1.1.7 P7: Potential Vorticity Banners	1-3
1.1.8 P8: Structure of the Planetary Boundary Layer over Steep Orography	1-3
1.1.9 List of Participating Institutions	1-4
1.2 Presentation of the main MAP entities	1-7
1.3 Strawman scenario for MAP-SOP events	1-9
1.3.1 Introduction	1-9
1.3.2 Statistics of the SOP periods of the last ten years	1-10
1.3.3 Conclusion	1-10
1.4 Definition of an Intensive Observing Period (IOP)	1-13
1.5 Notification scheme	1-13
1.5.1 PRE-ALERT (-60h)	1-13
1.5.2 ALERT (-36h)	1-14
1.5.3 NOTIFICATION (-12h)	1-14
1.5.4 Summary of notification requirements	1-14
1.6 MAP resources	1-18
1.7 Schedule and duration	1-20
<b>2 Operations Coordination</b>	<b>2-1</b>
2.1 Introduction	2-1
2.2 Description of the main functions and responsibilities	2-1
2.3 The IOP planning and execution process	2-8
2.3.1 Morning Briefing	2-9
2.3.2 Preparation of science proposals	2-9
2.3.3 Daily Planning Meeting	2-11
2.3.4 Daily MST meeting	2-11
2.3.5 Notification procedures	2-11
2.3.6 Preparation of Mission Plans	2-11
2.3.7 Special updates	2-12
2.3.8 Pre-flight briefing and flight debriefings	2-12
2.3.9 Science Review Meeting	2-12
2.4 Aircraft Coordination	2-12
2.4.1 Regional Air Traffic Control contact	2-12
2.4.2 In-flight coordination on the southern Alps from the POC	2-13
2.4.3 POC support activities	2-14
2.4.4 NCAR Electra in-flight coordination	2-14
2.4.5 POC Coordination in dry-MAP	2-15
2.5 Radar Coordination	2-15
2.6 Sounding Coordination	2-16

---

2.7	Ground systems Coordination	2-17
2.8	Rapid Scan Image Operations by METEOSAT-6	2-17
2.8.1	Introduction	2-17
2.8.2	MAP-EUMETSAT Operations Interface	2-17
2.8.3	Rapid Scan Imaging Constraints	2-18
2.8.4	Access to Rapid Scan Image Data	2-19
2.9	Documentation	2-19
2.9.1	Daily Operations Summary	2-19
2.9.2	Data summaries	2-19
2.9.3	Scientific summaries	2-20
3	Sounding Operations	3-1
3.1	Operational radiosoundings in the MHRDD	3-1
3.2	MAP upper-air sounding stations	3-1
3.3	Coordination with EUCOS	3-2
3.4	Wind Profiler Network (CWINDE-99)	3-2
3.5	AMDAR	3-3
3.6	Frequency allocation table	3-4
4	Weather Radar Operations	4-1
4.1	Scientific objectives	4-1
4.2	Intensive Observing Periods (IOPs) for Wet MAP	4-1
4.3	Summary of Weather Radar Installations in the Alpine Region	4-1
4.4	Ground-based research radar operations	4-4
4.4.1	Mt. Lema operations	4-5
4.4.2	RONCARD operations	4-6
4.4.3	S-Pol operations	4-9
4.4.4	DOW operations	4-10
4.4.5	OPRA S-band vertically pointing radar operations	4-13
4.4.6	ETH X-band vertically pointing radar (VPR) operations	4-13
4.4.7	University of Karlsruhe vertically pointing K-band radar operations	4-14
4.4.8	Intercomparison and Calibration of Radar and Disdrometer Instruments prior to the MAP SOP (pre-SOP exercise)	4-14
4.4.9	Doppler radar observations in clear air	4-15
4.5	Operational Radars Supporting MAP	4-16
4.5.1	Operational and research radars over the Alps	4-16
4.5.2	Italian operational radars	4-16
4.5.3	Operational Alpine radar composite	4-17
4.6	Ground Radar Support Activities in the Project Operations Centre (POC)	4-18
4.6.1	POC coordination of ground-based radar operations	4-18
4.6.2	Technical Support in the POC	4-18
4.6.3	Location for Italian forecasting support to MAP	4-19
4.6.4	Operational support capabilities at the POC	4-19
4.7	Ground-based Radar Documentation	4-19
5	Aircraft Operations by Scientific Project	5-1
5.1	Aircraft Summary	5-1
5.2	Aircraft Instrumentation	5-3
5.3	Intercomparison and Calibration of Instruments	5-3
5.4	Aircraft Operational Guidelines	5-3
5.4.1	DLR Falcon	5-4
5.4.2	NCAR Electra	5-4

5.4.3	NOAA P-3	5-4
5.4.4	Fokker 27	5-5
5.4.5	CNRM Merlin IV	5-6
5.4.6	UK C-130	5-7
5.4.7	MetAir Dimona	5-7
5.4.8	DLR Dornier 228	5-7
5.4.9	Zodiac	5-8
5.5	Summary of MAP Flight Plan Modules	5-8
5.6	NOAA P-3 and NCAR Electra Scientific Crew Duties	5-10
5.6.1	Facility Managers	5-10
5.6.2	Aircraft Chief Scientists	5-11
5.6.3	Doppler Radar Scientist	5-11
5.6.4	Dropsonde Scientist	5-11
5.6.5	Cloud Physics Scientist	5-11
5.6.6	Visiting Scientist Seats	5-12
5.6.7	NOAA/NSSL Data Manager (NOAA P-3)	5-12
5.6.8	Candidate Personnel	5-12
5.7	Flight Tracks by Scientific Project	5-13
5.7.1	P1: Orographic Precipitation Mechanisms	5-13
5.7.2	P2: Upper tropospheric PV anomalies	5-31
5.7.3	P3: Hydrological Measurements and Flood Forecasting	5-32
5.7.4	P4: Dynamics of Gap Flow	5-33
5.7.5	P5: Unstationary Aspects of Foehn in a Large Valley	5-41
5.7.6	P6: Three-Dimensional Gravity Wave Breaking	5-46
5.7.7	P7: Potential Vorticity Banners	5-49
5.7.8	P8: Structure of the Planetary Boundary Layer over Steep Orography	5-56
5.8	Post-Flight Procedures	5-58
5.8.1	Debriefing	5-58
5.8.2	Data Processing, Quality Control, and Product Generation	5-58
6	Ground-based Instrumentation	6-1
6.1	Lago Maggiore Target Area	6-1
6.1.1	Outline of the Lago Maggiore target area	6-1
6.1.2	Coordination	6-8
6.1.3	Experimental sites in the Po valley	6-10
6.1.4	Experimental sites in the Toce valley	6-10
6.1.5	Flood forecasting	6-10
6.1.6	Experimental sites in the Riviera Valley	6-11
6.2	Rhine Valley target area	6-13
6.2.1	Outline of the Rhine Valley target area	6-13
6.2.2	Constant Volume Balloon Experiment	6-17
6.3	Brenner Pass target area	6-19
6.3.1	Outline of the Brenner Pass target area	6-19
6.4	North-Italian real-time surface networks	6-24
6.5	Western Slovenian surface networks	6-26
6.6	Non-GTS stations in the Alpine area	6-27
7	Forecasting Support	7-1
7.1	Forecasting Office	7-1
7.2	Staff	7-1
7.2.1	The training exercises of the Forecasters Working Group	7-1

---

7.2.2	Meteorological handbook and checklist	7-2
7.2.3	Forecaster shifts at MOC Innsbruck	7-2
7.3	Forecasting / Nowcasting support at the POC	7-5
7.4	Support to scientists	7-5
7.4.1	Structure of Daily Forecast Reports	7-5
7.4.2	Summarised Overview of Forecast Criteria	7-7
7.5	Availability of data and products	7-8
7.5.1	Observational data from meteorological services	7-9
7.5.2	NWP products	7-9
7.5.3	Satellite products	7-12
7.6	Domestic meteorological information at the POC	7-12
7.7	MC2 experimental forecasts	7-13
7.8	Summary of operational support by Weather Services	7-15
8	Communications	8-1
8.1	Overview of MAP Communications	8-1
8.1.1	POC Telecommunication	8-1
8.2	Ground to aircraft communication	8-4
8.2.1	Radio links and antennae at the MOC	8-4
8.2.2	Radio links and antennae at the POC	8-4
8.3	MOC-POC communication	8-4
8.4	Communication to groups in the field	8-5
9	Data Flow and Management	9-1
9.1	Computer networking	9-1
9.1.1	MAP Database cluster	9-1
9.1.2	MOC, POC, COC and MNC Network	9-2
9.1.3	MAP field phase network	9-2
9.1.4	Network backup system	9-3
9.1.5	Network capacity test	9-3
9.1.6	Status of MAP Network installation	9-4
9.2	Security concept	9-5
9.2.1	Security at MDC	9-5
9.2.2	Security at MOC, POC and COC	9-5
9.3	POC-internal networking concept	9-6
9.4	On-line MAP Field Catalogue	9-7
9.4.1	MAP Field Catalogue Users Guide	9-8
9.5	Reception and Dissemination of real-time products	9-8
9.6	MDC Archives	9-9
10	The MAP Operation Centres	10-1
10.1	MAP Operation Centre Innsbruck (MOC)	10-1
10.1.1	Location	10-1
10.1.2	Floor plans for administrative, scientific and operational requirements.	10-2
10.1.3	Services	10-5
10.1.4	Security	10-7
10.1.5	Car parking	10-7
10.1.6	Maintenance	10-8
10.1.7	Storage	10-8
10.1.8	Insurance and liability	10-8
10.2	Project Operation Centre Radar Milano-Linate (POC)	10-9
10.2.1	Location	10-9

10.2.2	Floor plans for administrative, scientific and operational requirements.	10-10
10.2.3	Facilities	10-14
10.2.4	Services	10-15
10.2.5	Security	10-16
10.2.6	Car parking	10-16
10.2.7	Maintenance	10-16
10.3	Coordination Operation Centre Rhine Valley Bad Ragaz (COC)	10-18
10.3.1	How to reach the COC	10-18
10.3.2	Want to stay at the COC?	10-20
10.3.3	The legal status of the COC	10-21
Appendix A:	Key contact addresses	A-1
Appendix B:	Aircraft instrumentation	A-2
Appendix C:	NCAR Electra Instrumentation	A-4
Appendix D:	DLR Falcon Instrumentation Characteristics	A-7
Appendix E:	Merlin IV	A-9
Appendix F:	INSU Fokker-27 ARAT Characteristics	A-11
Appendix G:	ECO-Dimona HB-2335	A-13
Appendix H:	P-3 Aircraft Scientist Forms	A-15
Appendix I:	MAP Data Archive Description	A-25
Appendix J:	POC Daily Schedule	A-32
	List of Acronyms	A-39



## **EDITORIAL**

The MAP Implementation Plan is intended to be “the handbook of the MAP Special Observing Period”. It took a great effort to collect and compile all the information presented herein.

The current version presents the status at the start of the SOP. There are still lacking bits which will be complemented as soon as they will become available. Nevertheless, we sincerely hope that the MAP Implementation plan can effectively support the field activities.

We are indebted to many individuals, scientists, facility operators and authority representatives, who provided information or texts for the MIP. Without their help our work would be impossible.

The MIP editing panel

Peter Binder, Andrea Rossa, Philippe Bougeault, Jim Moore, Dave Jorgensen, and Martin Bolliger as technical assistant.

1 September 1999

